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EGLG ROCKY FLATS, INC 
ROCKY FLATS PLANT P 0 BOX 464 GOLOEN, COLORADO 80402-0464 (303) 966-7000 

October 22, 1991 

Robert M. Nelson, Jr. 
Manager ADMIN RECORD 

Attn- F R Lockhart 

DISPUTE RESOLUTION: OPERABLE UNIT NO. 2 (OU 2) SOUTH WAlNUT CREEK 
PROJECT - JEE-0376-91 

As you requested on October 21, 1991, enclosed is procurement information of the OU 2 
South Walnut Creek project in support of dispute resolution Following is a description of 
the data provided 

Chronology of procurement and engineering activities for contract of engineering 
services to develop performance specificatlons for the chemlcal 
precipitation/microfiitration treatment unit, dated October 21 , 1991 - 1 page 

Statement of Work for Interim Remedial Action OU 2, dated November 13, 1990 - 
13 pages 

Engineering Purchase Requisition for procurement of UE&C (Ste'arns-Roger 
Division) engineering services (includes BOA selection checklist, BOA man-hour 
comparison, and Organizational Conflicts of interest Fact Sheet), dated 
December 7, 1990 - 7 pages 

EG&G interoffice correspondence requesting expedited letter contract for start of 
UE&C engineering services, dated January 3, 1991 - 3 pages 

EG&G Rocky Fiats request for proposal from UE&C for preparation of performance 
specifications, dated February 1 , 1991 - 2 pages 

UE&C questions regarding the November Statement of Work for the OU 2 Interim 
Remedial Action, dated February 4, 1991 - 3 pages THORIZED CLASSIFIER 

UE&C conference notes regarding discussion with EG&G of the February 4, 1991 
questions about the OU 2 Statement of Work, dated February 5, 1991 - 16 pages 

' REPLY TO LTR NO 

DOCUMENT CLASSIFK" 
RNIEW WAIVER ea 

CLASSIFICATION 

O L G 9  (Rev l O i 9 1 )  



Robert M Nelson, Jr 
October 22, 1991 

Page 2 
91-RF-7327 

UE&C estimate of activities required for entire OU 2 project, including both South 
Walnut Creek and Woman Creek, due to recent changes in the orginal OU 2 Scope of 
Work, dated February 15, 1991 - 18 pages. 

Engineering Order specifying modifications to the November 13, 1990 Statement of 
Work, dated March 21, 1991 - 5 pages 

UE&C proposal submitted to EG&G Rocky Flats, dated May 2, 1991 - 35 pages The 
delay in submittal of this proposal based on the March 1991 modifications to the 
Statement of Work was due to a DCAA Procurement Audit of UE&C rates 

UE&C re-proposal submitted to EG&G reflecting schedule modifications and deletion 
of treatability study reporting, dated May 31 , 1991 (cover page only) - 2 pages 

Draft performance specifications prepared by UE&C for the design and construction 
of the chemical precipitation/microfiltratton treatment unit, dated September 10, 
1991 

For further information, please contact D W Ponttus at extension 5536 or D L Shear at 
extension 5976 both of Remediation Programs 

f Environmental Management 
EG&G Rocky Flats, Inc 
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Enclosure 
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